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ST. CLAIR TTC TRANSIT IMPROVEMENTS PROJECT MEETING

CONSTRUCTION LIAISON COMMITTEE (CLC)

Meeting #9 (2006)
Construction Trailer
Foxbar Avenue, South of St. Clair

Wednesday November 22, 2006
10:00 a.m.

SUMMARY NOTES

ATTENDANCE
Residents

Name
Howard Katz
Staff

Name

Pierre D’'Aoust
Scott Duggan
Jennie Weller

Joe Pellegrini

George Rozanski
Gian Sansalone

Curt Russell

Brian Cameron
Councillor Joe Mihevc
Sean Hill

1. Introductions:

Organization
CLARA

Organization
Councillor Michael Walkers Office
TTC
City of Toronto — Public Consultation
City of Toronto
City of Toronto
Domti Contractors
City of Toronto
Toronto Police Service
City Council

Councillor Mihevc’s office

e Jennie Weller started the meeting.
e Committee members and staff introduced themselves

2. Construction Updates a) work completed b) upcoming work
a. George Rozanksi gave an update on work between Yonge St. and Avenue Rd.

Street Car tracks one week ago

North side of St. Clair, sidewalks done between Deer park and Yonge
Will commence between Avenue and Deer Park next week

This weekend is the last major intersection closure to rebuild the
pavement on the south side.

Southbound Avenue Traffic will close 10am Friday — traffic can go west
or east on St. Clair. Northbound will close at 7pm, traffic can go east or



west on Davenport, rest of traffic will divert elsewhere. Lynwood will be
last exit. Rest of the traffic will go North on Poplar Plains.

e Signs will be placed at Poplar Plains advising traffic of closure and that
Poplar Plains is not a detour

¢ Traffic this weekend won'’t cause too much disruption

e Some work at Yonge will require curb lane closures outside of rush hour
(3-4 days).

« Wil finish paving and concrete by Dec 15"

e Electrical work and signals etc. to achieve street car resumption will
continue till mid-February

e Councillor Mihevc requested a chart to update him on the progress
made and upcoming work for all the pieces of work. Howard Katz asked
for something in the ‘chart’ to ask about where traffic is constricted.
Pierre D’Aoust requested that it be made available on the web-site

e Councillor Mihevc asked when street cars would be resumed west of
Bathurst. Scott Duggan replied January

e Councillor Mihevc asked when the shelters would be up. Scott Duggan
replied, early next year, mid-winter all hardware should be up, just not
planters and art.

3. Traffic Management

e Curt Russell gave an update on traffic.

e The school on poplar plains has been dealt with; Al Pearson was also get
a letter from the school

e They are still looking at the dedicated left turn lanes at Heath

e Looking for flaggers at Avenue and St. Clair- to help trucks enter and exit
at construction site

e Gian Sansalone mentioned that there would be some traffic diverted
onto the streetcar allowance, so there will be some weaving at Avenue,
Deer Park and Young

4. Transit Service

Scott Duggan said that diversions for this weekend have been posted and
advertised.

Councillor Mihevc asked if the bus service will continue to run above
ground? Scott Duggan replied that the buses will be going back into the
station in the next few weeks

5. Other Issues/Questions

Councillor Mihevc asked if Concrete work would be done by Dec. 15™.
Gian Sansalone replied that it was the target

Pierre D’Aoust asked about the trees at the north east corner near the park.
George Rozanski replied that the trees won't be taken down this year, but
they will be taken down once the enhancement plans for Amsterdam Park
are complete. They are trying to build curb and sidewalk to preserve trees,
but those trees are losing a lot of roots. Arborist says trees won't make it.
Howard Katz would like to see trees given a chance

Councillor Mihevc asked if the buises would ru up the ROW . Scott
Duggan replied, no — they will still be working on electrical.



e Councillor Mihevc said the priority should be get the tunnel and concrete
done for Christmas shopping.

Next Meeting: There will be no more CLC'’s this year, unless requested by the Councillors or
community.



