
          
 
 

ST. CLAIR TTC TRANSIT IMPROVEMENTS PROJECT MEETING 
CONSTRUCTION LIAISON COMMITTEE (CLC) 

 
Meeting #5 (2006) 

Construction Trailer 
Foxbar Avenue, South of St. Clair 

 
Wednesday September 27, 2006 

10:00 a.m. 
  

SUMMARY NOTES 
 
 
ATTENDANCE 
 
Residents  

Name Organization 
Wally Lennox Standard Radio 
Ken Rosenthal Deer Park Residents Association 
Howard Katz CLARA 
 
Staff  

Name Organization 
Pierre D’Aoust Councillor Michael Walkers Office 
Scott Duggan  TTC 
Jennie Weller City of Toronto – Public Consultation 
Chris Myers City of Toronto 
Joe Pellegrini City of Toronto 
George Rozanski City of Toronto 
John Sansalone Domti Contrators 
David Nagler City of Toronto – Public Consultation 
 

1. Introductions: 
• Jennie Weller started the meeting.  
• Committee members and staff introduced themselves 

 
2. Construction Updates 

• Scott Duggan gave construction updates.  
• Contract 1 started the week after Labour Day. Work is proceeding with loop 

construction inside St. Clair station.  
• Sidewalk reconstruction work is ongoing on the south side of St. Clair 

between Yonge Street and Avenue Road.  
• Contractor has been working weekends to prepare for the Avenue Road 

intersection work. Southbound Avenue Rd @ St. Clair will be closed starting 
Friday, October 6 at 9:30am and northbound Avenue Rd  @ St. Clair will be 
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closed starting at 7:00pm. One eastbound and one westbound lane will be 
kept open on St. Clair across the intersection.   

• Scott Duggan said that street car service and traffic lanes on St. Clair  from 
Yonge Street  to Vaughn Road, in the new right-of-way will resume by the 
end of the 2006.  The end dates for all the contracts are about the same.  
Streetcar service would also resume west of Vaughan Road until 
construction of Phase 2 begins. 

• George Rozanski said that they were working on the Avenue Road 
intersection for 5 weekends to finish the sidewalks, two weeks of work on the 
south side before the closure on the Thanksgiving weekend,  and two weeks 
work on the north side after the closure, in order to minimize traffic disruption 
on weekdays.  All work at Avenue and St. Clair is scheduled for completion 
by the 4th week of October (tracks, sidewalks, road).  

• George Rozanski said that eastbound St. Clair traffic across Yonge and  
east of Yonge is scheduled to re-open on Sunday, October 1st.   

• George Rozanski said northside sidewalk work on St. Clair east of Yonge 
Street is ongoing. Sidewalks will also be constructed at Yonge & St. Clair, 
and there will be some intermittent road closures.  

• Wally Lennox asked about the north side sidewalk work; George Rozanski 
responded that the Sidewalks at the 4 corners of Yonge and St. Clair will 
require curb lane closures.  

• George Rozanski  said there will be significant work at 2 St. Clair for repairs 
to the underground parking garage. There will be construction for 10-12 
weeks in front of the CFRB building starting after streetcar tracks are 
finished. Will keep pedestrian access and walkways up to the main entrance 
and to the west side of St. Clair which will be usable at that time. There is a 
6-8 week period where no work will be done in order to let the water-proof 
membrane cure. Will keep a lane open in all directions, traffic movements 
will be as is, one lane in each direction along St. Clair. Will not be intense 
construction for the 10-12 weeks, just 2 weeks at the beginning and 2 weeks 
at the end. Notice will be given to the tenants of the building prior to the start 
of the work.  

• Wally Lennox asked what the North South traffic would be like on Yonge? 
George Rozanski replied that there will be some curb lane closures on 
Yonge in the next 2-3 weeks. Chris Myers added that construction at the 
intersection  isn’t only sidewalks, it includes polls bases and electrical 
conduit work that will affect the closures.  

• Wally Lennox asked if there would be an overlap of north/south and 
east/west work? George Rozanski responded that three weeks of work is 
scheduled on Yonge St.  One side of Yonge St. will undergo work at a time.  

 
3. Traffic Management 

• Howard Katz mentioned that the issue at Yonge Street is pedestrian 
crossings; there should be a paid duty officer. George Rozanski responded 
that the City only provides Paid Duty officers during active construction at 
intersection.  

• Ken Rosenthal said that it takes a long time to turn onto Yonge.  
• Howard Katz asked for Paid duty to direct people and vehicles to focus on 

the traffic, not on the construction; none of the other traffic lights (ie Heath) 
have been changed to accommodate the heavy traffic; Chris Myers 
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responded that by changing the lights it would back traffic up in the other 
directions.  

• Howard Katz asked if during the rush hour a paid duty could be provided to 
manually control the traffic.  

• Ken Rosenthal asked if the lighting could be evaluated/altered at Dupont to 
accommodate the traffic. Pierre D’Aoust responded that Councillor Walker’s 
office has been looking into the problem, but traffic flows keep changing, but 
would like to see officers at Russell Hill to control the traffic.  

• George Rozanski said they can try to engage officers to help, but that to 
have them there simply to expedite traffic at a signalized intersection isn’t 
always efficient. They are there to help with the construction activity, Paid 
Duty officers are usually only for safety issues.  

• Ken Rosenthal mentioned that they had to fight to get signs put up on 
Heath Street. 

• Jennie Weller said that these are mostly traffic management issues and that 
the traffic management representative,  Bob Runnings will be consulted on 
these suggestions from the Committee after the meeting.  

• Chris Myers said that the project team has spent hours discussing and 
planning in advance for  traffic management but that it is very difficult to do 
anything about it, there are huge traffic flows to deal with.  

4. Transit 
 

• Scott Duggan  explained that existing service will remain as is, they will 
bring the buses up to the upper level at St. Clair Station to help eliminate 
some traffic once St. Clair re-opens 

 
5.    Other Issues/Question 

• Pierre D’Aoust asked why the notices said work would be 24 hours, even 
though the by-law exemption was denied. Scott Duggan explained that they 
would be doing significantly more work at night if the exemption was in 
place, but they will only be doing light work during the night.  

• Pierre D’Aoust said that the councillor continues to get complaints 
regarding noise. Noise is only supposed to be 7am to 7pm weekdays and 
9am-7pm on weekends. Scott Duggan responded that TTC was limiting its 
work to minimize noise after hours.  

• David Nagler asked Ken Rosenthal if he could provide the city with a list of 
where he would like to see more traffic signs.  Ken Rosenthal responded 
that he will get a list together and send it to Jennie Weller.  

• Pierre D’Aoust has asked 53 division to look into enforcing speeding; there 
is a link on Councillor Walker’s website www.michaelwalker.ca  with a 
community policing form that can be filled out.  He asked the committee 
members to tell their neighbours about the form.  

• Pierre D’Aoust asked for all notices to be sent to his office in hard copy.  
 
Action Items 

1. Jennie Weller to invite Traffic Management and Police 
Representative to next CLC. 

2.  Ken Rosenthal to send Jennie Weller list of places for signs 
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Next Meeting:  October 11, 2006 - Construction Trailer, Foxbar Avenue, South of St. Clair 
 
 
 


